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ESTIMATE RUN 07/07/2006

ESTIMATE SUMMARY 13:04:12

CONTID: C15359         ESTIMATE NO: 0001 PROG 2005

PCN: 15359-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 30 FROM YOSEMITE TO PARKER RD PERCENT TIME:

PROJECT NO: NH 030A-024                   

SH 30: YOSEMITE(HAMPDEN) TO PARKER RD ( HAVANA)

NAME OF ROAD: 30

PROJECT COUNTIES: ARAPAHOE, REGION 6

CONTRACTOR:

ASPHALT PAVING CO. PAY PERIOD ENDING 06/30/2006 DATE TIME STARTED 06/12/2006

14802 W. 44TH AVE. DATE LET 04/20/2006 DATE WORK BEGAN

 DATE AWARDED 04/20/2006 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/05/2006 DATE ACCEPTED

GOLDEN CO 80403     303-279-6611 DATE NOTICE TO PROCEED 06/12/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,888,460.50 PARTICIPATING $ $ 132,883.12

AWARD PROJECT AMT: 1,726,368.40 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,406.67

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

25.00

TIME ALLOW:

ORIG TIME ALLOW:

60 WORK DAYS

WORK DAYS60

7.04%

1,755,577.38

132,883.12

132,883.12

131,476.45

$

$

$

$

132,883.12

0.00

132,883.12

0.00

132,883.12

-1,406.67

0.00

131,476.45

0.00

AMOUNT DUE 131,476.45 131,476.45

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 131,476.45

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

DENVER

15.0
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PCN: 15359-BID    ESTIMATE RUN 07/07/2006

PROJECT: NH 030A-024                   ESTIMATE NO: 0001 13:04:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF STRUCTURE 1.000 0.000

EACH 0.000 0.00

250.00000 0.000 0.00

202-00001  
 

0010 *REMOVAL OF INLET 1.000 0.000

EACH 0.000 0.00

2,000.00000 0.000 0.00

202-00019  
 

0015 *REMOVAL OF PIPE 10.000 0.000

LF  0.000 0.00

54.00000 0.000 0.00

202-00035  
 

0020 *REMOVAL OF SIDEWALK 425.000 0.000

SY  126.000 1,839.60

14.60000 126.000 1,839.60

202-00200  
 

0025 *REMOVAL OF CURB AND GUTTER 616.000 0.000

LF  256.000 2,099.20

8.20000 256.000 2,099.20

202-00203  
 

0030 *REMOVAL OF CONCRETE PAVEMENT 49.000 0.000

SY  49.000 1,499.40

30.60000 49.000 1,499.40

202-00210  
 

0035 REMOVAL OF ASPHALT MAT 200.000 0.000

SY  0.000 0.00

43.25000 0.000 0.00

202-00220  
 

0040 REMOVAL OF ASPHALT MAT (PLANING) 99,174.000 0.000

SY  0.000 0.00

0.90000 0.000 0.00

202-00240  
 

0045 CLEAN VALVE BOX 17.000 0.000

EACH 0.000 0.00

54.00000 0.000 0.00

202-04005  
 

0050 POTHOLING 20.000 0.000

HOUR 0.000 0.00

135.00000 0.000 0.00

203-01597  
 

0055 CONCRETE WASHOUT STRUCTURE 10.000 0.000

EACH 0.000 0.00

130.00000 0.000 0.00

208-00045  
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PCN: 15359-BID    ESTIMATE RUN 07/07/2006

PROJECT: NH 030A-024                   ESTIMATE NO: 0001 13:04:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 STORM DRAIN INLET PROTECTION 20.000 0.000

EACH 0.000 0.00

68.00000 0.000 0.00

208-00050  
 

0065 EROSION CONTROL SUPERVISOR 20.000 0.000

HOUR 0.000 0.00

110.00000 0.000 0.00

208-00205  
 

0070 ADJUST MANHOLE 28.000 0.000

EACH 0.000 0.00

495.00000 0.000 0.00

210-04010  
 

0075 ADJUST VALVE BOX 46.000 0.000

EACH 0.000 0.00

290.00000 0.000 0.00

210-04050  
 

0080 HOT MIX ASPHALT (PATCHING) (ASPHALT) 465.000 0.000

TON 0.000 0.00

105.00000 0.000 0.00

403-00720  
 

0085 HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 11,617.000 0.000

TON 0.000 0.00

53.00000 0.000 0.00

403-34871  
 

0090 EMULSIFIED ASPHALT (SLOW-SETTING) 5,259.000 0.000

GAL 0.000 0.00

2.25000 0.000 0.00

411-10255  
 

0095 *CONCRETE PAVEMENT (6 INCH) 49.000 0.000

SY  49.000 3,787.70

77.30000 49.000 3,787.70

412-00600  
 

0100 *CONCRETE PAVEMENT (11 INCH) (FAST TRACK) 504.000 0.000

SY  0.000 0.00

116.50000 0.000 0.00

412-01120  
 

0105 *CONCRETE SIDEWALK 86.000 0.000

SY  65.000 3,705.00

57.00000 65.000 3,705.00

608-00000  
 

0110 *CONCRETE CURB RAMP 339.000 0.000

SY  61.000 8,845.00

145.00000 61.000 8,845.00

608-00010  
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PCN: 15359-BID    ESTIMATE RUN 07/07/2006

PROJECT: NH 030A-024                   ESTIMATE NO: 0001 13:04:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *CURB AND GUTTER TYPE 2 (SECTION II-B) 616.000 0.000

LF  256.000 7,808.00

30.50000 256.000 7,808.00

609-21020  
 

0120 DELINEATOR (TYPE I) 6.000 0.000

EACH 0.000 0.00

90.50000 0.000 0.00

612-00001  
 

0125 DELINEATOR (TYPE III) 2.000 0.000

EACH 0.000 0.00

95.00000 0.000 0.00

612-00003  
 

0130 *LOOP DETECTOR WIRE 1,125.000 0.000

LF  0.000 0.00

2.20000 0.000 0.00

614-72875  
 

0135 *EMBANKMENT PROTECTOR (SPECIAL) 2.000 0.000

EACH 0.000 0.00

1,350.00000 0.000 0.00

615-00150  
 

0140 *CONSTRUCTION SURVEYING (HOURLY) 40.000 0.000

HOUR 0.000 0.00

135.00000 0.000 0.00

625-00001  
 

0145 *MOBILIZATION 1.000 0.000

L S 0.237 39,105.00

165,000.00000 0.237 39,105.00

626-00000  
 

0150 PUBLIC INFORMATION SERVICES 1.000 0.000

L S 0.000 0.00

2,700.00000 0.000 0.00

626-01000  
 

0155 *EPOXY PAVEMENT MARKING 171.000 0.000

GAL 0.000 0.00

110.00000 0.000 0.00

627-00005  
 

0160 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 555.000 0.000

GAL 4.080 110.16

27.00000 4.080 110.16

627-00012  
 

0165 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 2,931.000 0.000

SF  0.000 0.00

10.50000 0.000 0.00

627-01001  
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PCN: 15359-BID    ESTIMATE RUN 07/07/2006

PROJECT: NH 030A-024                   ESTIMATE NO: 0001 13:04:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 
(TYPE III) 

423.000 0.000

SF  0.000 0.00

15.65000 0.000 0.00

627-30327  
 

0175 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 10,510.000 0.000

SF  0.000 0.00

9.50000 0.000 0.00

627-30332  
 

0180 *SURVEY MONUMENT (TYPE 3A) 4.000 0.000

EACH 0.000 0.00

925.00000 0.000 0.00

629-01031  
 

0185 *FLAGGING 1,600.000 0.000

HOUR 76.500 1,989.00

26.00000 76.500 1,989.00

630-00000  
 

0190 *TRAFFIC CONTROL VEHICLE 1.000 0.000

EACH 0.000 0.00

5,400.00000 0.000 0.00

630-00004  
 

0195 *TRAFFIC CONTROL INSPECTION 60.000 0.000

DAY 0.000 0.00

92.00000 0.000 0.00

630-00007  
 

0200 *TRAFFIC CONTROL VEHICLE (TRUCK) 1.000 0.000

EACH 0.000 0.00

40,000.00000 0.000 0.00

630-00009  
 

0205 *TRAFFIC CONTROL MANAGEMENT 60.000 0.000

DAY 9.000 5,175.00

575.00000 9.000 5,175.00

630-00012  
 

0210 *UNIFORMED TRAFFIC CONTROL COORDINATION 100.000 0.000

HOUR 8.000 104.00

13.00000 8.000 104.00

630-00015  
 

0215 *FLASHING BEACON (PORTABLE) 4.000 0.000

EACH 1.000 1,190.00

1,190.00000 1.000 1,190.00

630-80001  
 

0220 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 52.000 0.000

EACH 26.000 1,123.20

43.20000 26.000 1,123.20

630-80341  
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PCN: 15359-BID    ESTIMATE RUN 07/07/2006

PROJECT: NH 030A-024                   ESTIMATE NO: 0001 13:04:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 57.000 0.000

EACH 28.500 2,000.70

70.20000 28.500 2,000.70

630-80342  
 

0230 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 0.000

EACH 3.000 210.60

70.20000 3.000 210.60

630-80343  
 

0235 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 200.000 0.000

SF  0.000 0.00

16.20000 0.000 0.00

630-80344  
 

0240 *PORTABLE MESSAGE SIGN PANEL 2.000 0.000

EACH 1.000 7,350.00

7,350.00000 1.000 7,350.00

630-80355  
 

0245 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

4.000 0.000

EACH 2.000 2,200.00

1,100.00000 2.000 2,200.00

630-80358  
 

0250 *DRUM CHANNELIZING DEVICE 100.000 0.000

EACH 44.000 1,914.00

43.50000 44.000 1,914.00

630-80360  
 

0255 *TRAFFIC CONE 600.000 0.000

EACH 100.000 865.00

8.65000 100.000 865.00

630-80380  
 

0260 *MOBILE PAVEMENT MARKING ZONE 4.000 0.000

DAY 0.000 0.00

220.00000 0.000 0.00

630-80520  
 

0265 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

1.000 0.000

EACH 0.000 0.00

3,800.00000 0.000 0.00

630-85040  
 

0270 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0275 F/A FUEL COST ADJUSTMENT 11,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
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PCN: 15359-BID    ESTIMATE RUN 07/07/2006

PROJECT: NH 030A-024                   ESTIMATE NO: 0001 13:04:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A ROADWAY SMOOTHNESS INCENTIVE 28,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70018  
 

0285 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0290 F/A ON-THE-JOB TRAINEE 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0295 F/A QUALITY INCENTIVE PAYMENT 30,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0300 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0305 F/A INLET REPAIR 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
 

0310 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035  
 

0315 F/A LANDSCAPE RESTORATION 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035  
 

0320 F/A PAVEMENT SURFACE COURSE MAINTENANCE 2,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035  
 

0325 F/A UNIFORMED TRAFFIC CONTROL 6,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035  
 

0415 CONCRETE BARRIER (TEMPORARY) 100.000 0.000

LF  50.000 880.00

17.60000 50.000 880.00

630-80370  
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PCN: 15359-BID    ESTIMATE RUN 07/07/2006

PROJECT: NH 030A-024                   ESTIMATE NO: 0001 13:04:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0420 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

1.000 0.000

EACH 0.500 1,210.00

2,420.00000 0.500 1,210.00

630-85006  
 

CAT 0200 $95,010.56 95,010.56CURRENT AMT 1,650,235.50 $$

CAT NO0201 ROADWAY (SAFETY ENHANCEMENTS) 

0330 *REMOVAL OF BRIDGE RAILING 250.000 0.000

LF  0.000 0.00

8.25000 0.000 0.00

202-00425  
 

0335 *CONCRETE (PATCHING) 50.000 0.000

SF  0.000 0.00

71.30000 0.000 0.00

601-06150  
 

0340 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 100.000 0.000

LF  0.000 0.00

22.75000 0.000 0.00

606-00301  
 

0345 *END ANCHORAGE TYPE 3D 2.000 0.000

EACH 0.000 0.00

860.00000 0.000 0.00

606-01340  
 

0350 *TRANSITION TYPE 3G 2.000 0.000

EACH 0.000 0.00

1,188.00000 0.000 0.00

606-01370  
 

0355 *TRANSITION TYPE 3H 2.000 0.000

EACH 0.000 0.00

740.00000 0.000 0.00

606-01380  
 

0360 *END ANCHORAGE (NONFLARED) 2.000 0.000

EACH 0.000 0.00

2,115.00000 0.000 0.00

606-02003  
 

0365 *BRIDGE RAIL TYPE 10R 250.000 0.000

LF  0.000 0.00

120.00000 0.000 0.00

606-11010  
 

CAT 0201 $0.00 0.00CURRENT AMT 47,708.50 $$

CAT NO0300 STRUCTURE F-17-AE 

0370 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 945.000 0.000

SY  322.660 5,162.56

16.00000 322.660 5,162.56

202-00246  
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PCN: 15359-BID    ESTIMATE RUN 07/07/2006

PROJECT: NH 030A-024                   ESTIMATE NO: 0001 13:04:12

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE F-17-AE 

0375 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 300.000 0.000

SY  101.000 18,685.00

185.00000 101.000 18,685.00

202-00453  
 

0380 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 30.000 0.000

SY  0.000 0.00

375.00000 0.000 0.00

202-00460  
 

0385 *REMOVAL OF EXPANSION DEVICE 250.000 0.000

LF  0.000 0.00

160.00000 0.000 0.00

202-00504  
 

0390 *WATERPROOFING (MEMBRANE) 945.000 0.000

SY  0.000 0.00

8.70000 0.000 0.00

515-00120  
 

0395 *CONCRETE CLASS D (BRIDGE) (SPECIAL) 90.000 0.000

CY  0.000 0.00

490.00000 0.000 0.00

601-03041  
 

0400 *REINFORCING STEEL (EPOXY COATED) 1,000.000 0.000

LB  0.000 0.00

2.30000 0.000 0.00

602-00020  
 

CAT 0300 $23,847.56 23,847.56CURRENT AMT 176,491.50 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0405 FIELD LABORATORY (CLASS 2) 1.000 0.000

EACH 1.000 13,750.00

13,750.00000 1.000 13,750.00

620-00012  
 

0410 SANITARY FACILITY 1.000 0.000

EACH 1.000 275.00

275.00000 1.000 275.00

620-00020  
 

CAT 0400 $14,025.00 14,025.00CURRENT AMT 14,025.00 $$

PROJECT TOTAL 132,883.12 $ 132,883.12CURRENT AMT 1,888,460.50 $$


